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Originator Phone
E.D. Goller 376-7326

Class of Change

[) I- Signatories (Section 13.0) [XI II - Project Manager [) III - Unit Manager

Change Title

100-HR-1 RI/FS Interim Milestones

Description/Justification of Change

&ur interim milestones are proposed to ensure that 100-HR-1 Operable Unit Work Plan
activities are completed on schedule. These four interim milestones are as follows:

1. (M-15-05A) Submit the 100-HR-1 OU Limited Field Investigation Report to Ecoloay and
EPA. Interim milestone completion date: August 9, 1993.

2. (M-I5-05B) Complete 100-HR-1 OU Treatability Study Activities. Interim milestone
F Completion Date: November 30, 1993.

^5. (M-15-05C) Submit the 100-HR-1 OU Focused Feasibility Study Report to Ecology and EPA.
Interim milestone completion date: September 30, 1994.

(M-15-05D) Submit the 100-HR-1 oU Interim Remedial Measures Proposed Plan to Ecology
and EPA. Interim milestone completion date: September 30, 1994.

-Impact of Change

This change will not imoact the current scope, schedule or investioative costs.

Affected Documents

Hanford Federal Faci7ity Agreement and Consent Order Action P7an, Appendix D, Work Schedule.
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